PSYCKES for ACT Implementation Initiative Milestone/Activity	Jul 12	Aug 12	Sep 12	Oct 12	Nov 12	Dec 12	Jan 13	Feb 13	Mar 13
ACCESS AND IMPLEMENTATION									
Complete paperwork required for agency level PSYCKES access									
Assemble Project Team									
Ensure that PSYCKES access is granted to relevant staff									
Ensure that PSYCKES Consent Module access is granted to relevant staff									
Develop plan to educate physicians, prescribers and all clinical staff about the project									
TRAINING									
August 9th Kick-off									
Attend at least 1 **PSYCKES Access and Implementation** webinar (Aug OR Sept)									
Attend at least 1 **Using PSYCKES to Support Clinical Review and Care Coordination** webinar (Aug OR Sept)									
ONGOING PROJECT ACTIVITIES									
Learning Collaborative Monthly Calls									
Monthly surveys									
Monthly feedback to participating teams on project activities during Learning Collaborative calls									