PSYCKES Learning Collaborative for OASAS Programs **Milestone/Activity**	Dec 13	Jan 14	Feb 14	Mar 14	Apr 14	May 14	Jun 14	Jul 14
Access and Implementation								
Complete paperwork required for agency level PSYCKES access								
Assemble Project Team and develop Plan								
Ensure that PSYCKES access is granted to relevant staff								
Educate staff about the project								
Begin obtaining consent from clients								
Training								
January 17th Kick-off								
Attend at least 1 **PSYCKES Access and Implementation** webinar (Jan OR Feb)								
Attend at least 1 **Using PSYCKES to Support Clinical Review and Care Coordination** webinar (February **or** March)								
Ongoing Project Activities								
Learning Collaborative Monthly Calls								
Monthly surveys								
Monthly feedback to participating teams on project activities during Learning Collaborative calls								